

Orbit Migration

Weekly delivery health, decisions, and dependency movement

72%

COMPLETE

GREEN

OVERALL HEALTH

1

ESCALATION

 Completed

Customer mapping, historical import validation, and role-based access test plan.

 In progress

Pilot training, exception logging, and the final delta migration rehearsal.

 Decision

Authorize a temporary manual export if the vendor endpoint misses the Wednesday deadline.

Completed

Customer mapping, historical import validation, and role-based access test plan.

Owner confirmed. Review signal: 96.

In progress

Pilot training, exception logging, and the final delta migration rehearsal.

Owner confirmed. Review signal: 82.

Decision

Authorize a temporary manual export if the vendor endpoint misses the Wednesday deadline.

Owner confirmed. Review signal: 57.

